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Memorandum

To:  Westfield Board of Public Works & Safety
Date: December 16, 2015

Re:  Public Works Project Report

Memo to Board Members

Dear Board Members, I would like to take this opportunity to update you
regarding the current status of our Public Works Departments.

Westfield Public Works Executive Summary Progress Report

Street Maintenance
Our primary focus of the last month has been winter equipment preparation,
pothole repair, ROW tree removal/trimming, roadside mowing, and shoulder
restoration.

Park Maintenance
The Street/Parks Maintenance has been actively working on hazardous tree
removal.

Notable changes since 11/18/15

1. 161* and Oakridge RAB
This projects is complete and open and currently finishing punch list
items. Our primary focus at this time is concentrated on working with
Duke to have powered service installed to the lighting packaged.

2. Monon Phase 4

This projects is complete and open and currently finishing punch list
items




3. Monon Phase 6
This is the section of the Monon Trail that extends north from 181st to
the 191 Street. Concrete and Asphalt has been completed and the
project will finalize in the spring.

Other Notable Projects
City Project Manager: Gary Pence
1. Ditch Road Extension

Project is currently designed and is awaiting funding.

2. Towne Road for 156™ street to 166™ street

This project is for sight distance improvements, roadway widening
and 3 culvert replacement project on Towne Road from 156" to
166" street. This project is INDOT funded project (all phases are
70/30 split). Currently waiting for design contract to be approved
by INDOT. Plan to have consultant start survey and design work
this spring. Let expected July 2017.

3. Oak Trace Elementary School Safe Road to School Study

Engineering study to improve safety for Oak Trace Elementary
School. Waiting for INDOT funding approval to start study. Expect
start August 2015

City Project Manager: Phil Sundling

4. Wheeler Road Extension
® Design at 80%, awaiting final drainage decision
e Roadway reconstruction project that runs from SR 32 to
181% Street
e R/W — Wheeler parcel filed for condemnation last week,
(317) 804-3100 office should have findings within the next month or two
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5. Monon Phase 6

® Design at 90%

e Project runs from 181% to the Monon Elementary School
north of 191st

e Trailhead will remain as part of Phase 7 due to the latest
design change — won’t have time to get R/W clear and
include in Phase 6

e R/W -3 parcels left, should have all cleared in the next few
weeks

e MPO funding for PE, CN, CE — match with local Utility
Proceeds

6. Westfield Boulevard Extension (West Access Road)

e Design at 85%

e New roadway project that runs from 151 west of Target to
new underpass that INDOT built for Union Street

® Awaiting final drainage design

e We are currently in the R/W acquisition phase

¢ PE funded via Village Park TIF

e RW, CN funded with Utility Proceeds

7. North Union Sidewalk Extension (CDBG)

e PCS survey finished and sent over on 11/13/14

e R/W line work sent over from Pat McCallister with PB

e  $153k reimbursement from CDBG with the City matching a
portion

8. Westfield Boulevard Connector (South Poplar Extension)

e Des. No. awarded from INDOT
e (Currently waiting on additional funding to be awarded by the
state.
e Current plan to go from Park St. to 169®
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9. 186" and Springmill RAB

e Approved by MPO

e Awaiting PE contract

e 2017/2018 construction

e  $2-mil reimbursement from MPO (CN, CE)
¢ (City will fund remaining portion

10. Red Line Mass Transit

e City committing $146k match for PE and ENV services

e Multiple stops from 146™, Village Park, Downtown
Westfield, Grand Park
e Construction not until 2020 at the earliest

City Project Manager: Mike Morgan

11. Mill St. Extension

e Home demolition is nearing completion
e We still have 2 properties to acquire before we proceed.

e We are currently in the process of acquiring the necessary
permits to construct the bridge.
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